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Description of proposed revision:

@ Adds Appendix E, “Significant and Bounding Hazard Evaluations,” to the Part A Hazard Analysis Report (BNFL-5193-
HAR-01). This appendix identifies the changes to the significant and bounding hazard evaluations that have occurred
since approval of the Part A HAR as aresult of design changes and of hazard evaluations conducted during ISM Cycles |
and 1.

b) AddsAppendix A to the Initial Safety Analysis Report (ISAR) (BNFL-5193-ISAR-01, Rev.0) that identifies, verbatim,
the first occurrences of the Fundamental Aspects of Designs portions that are considered to be part of the authorization
basis. Appendix A identifies the Fundamental Aspects of Design (FAD) contained in the body of the ISAR and shows
the changes to the FAD due to the Part B1 changes to the plant design, process descriptions and arrangement. The
changes involve:

1. Separation of the process building into separate buildings with specific process functions

Providing separate storage areas for failed melters, spent melters and secondary radioactive waste

Providing holdup receipt of LAW waste transfer changes from DOE *

Providing treatment and temporary storage of HLW solids *

Combined Solids and Strontium/TRU precipitate removal

Changing radiation shielding for the LAW melters from concrete cells to local metal enclosures.

Revised classification of SSCs to be consistent with the SRD classification of Safety Design Class and Safety Design

Significant

Clarifying the cascading ventilation design philosophy, including the lack of filtered exhaust for portions of the C2

HVAC system that have alow contamination potential. This change needs to be made to ISMP section 3.7.2, as well

astotheISAR.

This revision is a composite of the changes required to update the HAR and the ISAR portions considered to be authorization
basis to reflect the current plant configuration and hazard analysis. Only the portions of the HAR that are identified as
significant and bounding hazards and the ISAR portions that are identified as fundamental aspects of design are revised.
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Reason(s) for the proposed revision:

a) By RU letter 99-RU-0338 (dated June 10, 1999), the RU approved the authorization basis amendment request for the
ISMP to state that only the parts of the Hazard Analysis Report (HAR) that address significant or bounding hazard evaluations
are considered a part of the authorization basis. ISMP section 3.3.1, “Content of the Authorization Basis,” subsection 3.3.1.8,
states: “Those portions of the Part A Hazard Analysis Report (HAR) that constitute bounding or significant hazards or
hazardous situations are considered to be part of the authorization basis.”

However, the HAR does not specifically identify the significant and bounding hazard evaluations. The new Appendix E
identifies changes to the significant and bounding hazard evaluations that have occurred since approval of the Part A HAR,
Rev.0, such that the current Authorization Basisisidentified. The justification for these changes is presented in Attachment #1
to thisABAR.

b) In accordance with ISMP section 3.3.1.8, those portions of the ISAR that are considered the fundamental aspects of
design form the Authorization Basis. This change to the ISAR is an update of the fundamental aspects of design that are
considered to be part of the authorization basis. Although the PSAR will supercede the ISAR, the ISMP requires the
management of design changes affecting the authorization basis.

1. Separation of ProcessBuildings

During the Part B-1 design development, K0104/REP/014/MEC “ Split Facilities Alternative Options Evaluation Study”
recommended that the project should be developed as three separate facilities. The operational dates associated with a single
facility would not meet the client’s expectations. The separation of the LAW Building from the other facilities allows the
Pretreatment and HLW Vitrification facilities to be operational by about 2 years earlier than when combined. Separation
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Reason(s) for the proposed revision:

of the HLW Vitrification from the Pretreatment facility significantly reduces the risk to the Pretreatment schedule and
operational date. The provision of independent Pretreatment and HLW Vitrification off gas and ventilation systems simplifies
the commissioning strategy and reduces the risk to the overall schedule.

2. Spent Melter Stading, HLW Failed Melter Store, Central Waste Stores

Optimization of the HLW melter breakdown area has resulted in separate storage areas for failed HLW melters and secondary
waste that are away from the main operating equipment areas. A separate area for staging of spent melters prior to shipment is
aso provided. This arrangement results in the independent storage of radioactive materials that reduces space demands and
interactions with the process areas of the plant.

3. Add Six LAW Feed Receipt Vesselsto the Pretreatment Building *

Engineering Trade study RPT-W375PT-PR00002, Rev.0, “ Engineering Study of Alternative for a LAW Feed Receipt
System” demonstrated that planned upgrades to 241-AP-106 tank would not be adequate to meet LAW feed requirements for
the Pretreatment facility. Contract changes have changed the processing flow to eliminate operation of the AP-106 tank from
BNFL's scope. This change added waste receipt holdup and process treatment equipment to the design.

4. HLW Feed Receipt & Pretreatment Design Changes *

Contract changes have changed the processing flow to require treatment and storage of the solids. This change added process
treatment equipment and solids storage to the design.

5. Solidsand Strontium/TRU Precipitate Removal Combination

The sequential removal of solid and then strontium and TRU precipitate from the LAW feed has been combined based on
studies BNFL-RPT-007 “Washing of the AN-107 Entrained Solids” dated August 1999, and BNFL-RPT-0027 “Combined
Entrained Solids & Strontium/TRU Removal from AN-107 Diluted Feed” dated February 2000, showing that sequential
removal is not practical. A Contract change has been developed to change section H-9 for Mod 13 to change this process
sequence. This change does not result in any equipment design change. (Reference SD-W375PT-PR00013 System
Description For LAW Ultrafiltration-System PT-230)

6. Chanding Radiation Shielding for the LAW Meltersfrom Concrete Cellsto L ocal Metal Enclosures

Radiation shielding for the LAW melters has been changed from concrete cells walls to metal shielding surrounding each
melter. Preliminary evaluations of the LAW radiation source term data highlighted an opportunity to reduce bulk radiation
shielding requirements and remote handling equipment and afford a greater degree of operator intervention. This will improve
operational flexibility and operator efficiency while reducing capital costs. These design changes will satisfy the requirements
of the RPP-WTP ALARA program.

7. Categorization of SSCs

Changes to the original categorization of SSCsimportant to safety were replaced with new terms described in Appendix 1A
(BNFL letter W338-98-0004) and clarifications provided in BNFL letter W338-0011 which were reviewed by the RU as part
of the ISAR. The classification terms, classification methodology, and requirements were subsequently described in
authorization basis document BNFL-5193-SRD-01, Rev 2e, “ Standards Reguirements Document,” approved by the RU. To
avoid duplicate and/or conflicting requirements, the classification of SSCs was changed to refer to the SRD.

8. Cascading Ventilation Design Philosophy

Clarifies the cascading ventilation design philosophy for areas that have no or low potential for radiological contamination. If
such areas are isolated from other radiological contaminated areas, the ventilation system does not require filtered exhaust. It
should be noted that all HVAC effluent release points are monitored.

* The new | SAR fundamental aspects of design marked with an asterisk (*) caused or contributed to new or changed HAR
significant or bounding hazard eval uations. Consequently, as noted in Safety Eval uation SE-W375-00-00018, Rev. 0, these

I SAR changes constitute a reduction in commitment, requiring RU approval. The remaining | SAR changes do not require RU
approval; however, they are included in this ABAR for compl eteness.

Description of the proposed implementation schedule:
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Description of the proposed implementation schedule:

The Authorization Basis will be revised within 30 days following RU approval. The revision will be fully implemented
within 90 days following RU approval.

If the revision involves the deletion or modification of a standard previously identified in the approved SRD, provide:

A. An evauation that demonstrates the revised SRD continues to identify a set of standards that will provide
adequate safety, comply with all applicable laws and regulations, and conform to top-level safety standards;
and

B. A certification that the revised SRD identifies a set of standards that continues to provide adequate safety,
comply with al applicable laws and regulations, and conform to top-level safety standards.

Attachments:

Copies of the AB document(s) or appropriate excerpt showing the proposed revision(s).

Copy of safety evaluation.

If not included above, justification for the revision and demonstration that the revision is safe.
Items A and B above, if applicable.

AWNPE

Manager, Engineering Date
Radiological, Nuclear, and Process Safety Manager Date
Manager, Quality Assurance Date
Chairman, Project Safety Committee Date
RPP-WTP Generd Manager Date
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